
ID Task Name Duration Start

1 Planning 136 days Mon 9/21/09

28 Dry Run 33 days Mon 10/19/09

130 Systems Turn-on 22 days Wed 10/28/09

161 Start Up 50.96 days Wed 10/28/09

162 TVDG 3 days Fri 11/13/09

163 RSC TVDG Checklist 0 days Fri 11/13/09

164 Transport Au31+ to TTB beamstop 1 day Sun 11/15/09

165 Booster 5 days Fri 11/13/09

166 RSC Booster Checklist 0 days Fri 11/13/09

167 Au Injection Setup 1 day Mon 11/16/09

168 Accelerate 1 day Mon 11/16/09

169 Extraction Setup 1 day Tue 11/17/09

170 AGS 17.92 days Tue 11/17/09

171 RSC AGS Checklist 0 days Tue 11/17/09

172 RSC AtR No Beam 0 days Tue 11/17/09

173 BtA/AGS Inject 2 days Tue 11/17/09

174 BtA Synchro 1 day Wed 11/18/09

175 Setup 4 transfers 1 day Wed 11/18/09

176 RF Merge Setup 2 days Thu 11/19/09

177 Commission New L10 cavity 1 day Thu 11/19/09

178 AGS Transition Jump 1 day Fri 11/20/09

179 J7 jump target commissioning 1 day Fri 11/20/09

180 Reduce losses/increase intensity 9.67 days Sat 11/21/09

181 RSC AtR with Beam 0 days Mon 11/23/09

182 Au77+ extraction 1 day Mon 11/23/09

183 AtR to W Dump 7.71 days Mon 11/23/09

184 RHIC Setup 50.96 days Wed 10/28/09

185 RSC RHIC Checklist 0.63 days Thu 12/3/09

186 RHIC Cryo 39 days Wed 10/28/09

187 45 K cryo plant cooldown 1 day Wed 10/28/09

188 45 K wave, both rings 30.38 days Mon 11/2/09

189 Blue Cool Down 45K 0 days Mon 11/30/09

190 Yellow Cool Down 45 K 0 days Tue 12/1/09

191 Blue Cool Down 5K 3.08 days Tue 12/1/09

192 Yellow Cool Down 5K 3.12 days Wed 12/2/09

193 RHIC Magnets & P.S.'s 17.08 days Mon 11/23/09

194 Ramp Defined and Approved 0 days Mon 11/23/09

195 Hi Pot Tests 2.25 days Tue 12/1/09

196 Injection current testing 1.79 days Sat 12/5/09

197 Testing Ramps - Blue 11 hrs Wed 12/9/09

198 Testing Ramps - Yellow 12 hrs Thu 12/10/09
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